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NPIC/TSG/RED/SDB-025-71
7 July 1971

MEMORANDUM FOR: Acting Chief, Research & Engineering
Division, Technical Services Group, NPIC

SUBJECT : Installation of the High Precision Stereo
Comparator (HPSC) inl |

1. ] [celephoned the technical
monitor on 6 July 1971. MHis installatlon crew had reported that the
Clean Room was operating outside of specifications for temperature and
relative humidity. The HPSC equipment cannot be calibrated and checked
out while the humidity problem exists. | |asked if we could
give an estimate of when the temperature and humIdity would be corrected
since this was seriously hampering his schedule.

2. The technical monitor informed| |[that he could not
give a date by which the Clean Room would be operating within specifi-
cations. | | was informed that | | Consultant)

was meeting with | |of Support Staff on the afternoon of 6 July
1971 and we hoped to get the required information at this time.

3. The technical monitor andl |took various
temperature and relative humidity readings at 1hH00 on 6 July 1971.
These readings are as follows:

a. AHU-E (CabinetOSysteg)
Should be: TOF + 1°F
55% R.H. or less

Reading was: 73OF with cabinet doors open
73% R.H.
720F with cabinet doors
78% closed

b. AHU-R (Room System)
Should be: 70°F + 19F at the machine
55% + 5% R.IH.

Reading was: T4OF
57% R.H.

Temperature across the machine (side to side, top to bottom, front
to rear) shouid be within 1°F.
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NPIC/TSG/RED/SDB-025-71

SUBJECT: Installation of the High Precision Stereo
Comparator (HPSC) inl |

The side to side temperature varies by SOF. The top to bottom
temperature varies by 3°F.

Air nozzleg at rear of machine should be at same temperature as
room air. The actual temperature was 76°F.

L4, The time is drawing near for [to leave to form
his own company. I think that| is only committed to through
23 July 1971. Every day we lose in the installation schedule gets us
closer to being in serious trouble.

Chief, bystems Development Branch,
Research & Engineering Division, TSG
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